



## **Consent Item**

**RE: Ferris Park Phase II Development Change Order 3**

**Department/Program: Parks and Recreation**

**Recommendation:**

Approve change order from Ideal Landscape Group in the amount of \$16,200 for the relocation of bio-retention basin.

**Explanation:**

Upon construction of the original location of the bio-retention basin, the contractor reached the bedrock. Due to the depth of the bedrock, the contractor was unable to construct the basin to the necessary specifications as approved by the Metropolitan Sewer District (MSD). Therefore it is necessary and required by MSD that the contractor relocate the retention basin to continue the project.

**Submitted By: Chris Conway**

**Date: April 12, 2021**